
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:40 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 005 Date: 28-Apr-2012 Saturday

Approved Date:

Shift Hours: 07:00 AM 15:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 963

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny, mild, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

April 28, 2012

Weather – clear, mild, light wind

ABF Work Shift – 0700 – 1530 (8 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 66-6 True Height 780True Width802
(Compacted night shift)Rotated Height 784Rotated Width800
Circumference 2495

Strap No. 66-7 True Height 774True Width803
Rotated Height 780Rotated Width800
Circumference 2490

Strap No. 66-8 True Height 782True Width802
Rotated Height 785Rotated Width797
Circumference 2495

Strap No. 66-9 True Height 782True Width800
Rotated Height 785Rotated Width801
Circumference 2498

Strap No. 68-1True Height 780True Width800
Rotated Height 783Rotated Width798
Circumference 2497

Strap No. 68-2True Height 781True Width800
Rotated Height 785Rotated Width799
Circumference 2496
(1 cross wire at outboard down station)

Strap No. 68-3 True Height 781True Width801
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 005 Date: 28-Apr-2012 Saturday

Rotated Height 785Rotated Width798
Circumference 2498
(2 cross wires – 1 outboard and 1 bottom, down station)

Strap No. 68-4 True Height 782True Width801
Rotated Height 786Rotated Width799
Circumference 2497

Strap No. 68-5 True Height 779True Width804
Rotated Height 784Rotated Width800
Circumference 2495

Strap No. 68-6True Height 777True Width804
Rotated Height 782Rotated Width800
Circumference 2499

Approximate distance covered this shift: 9.5 meters
Start strap no. 66-6 (night shift finished 66-6 not measured)
End strap no. 68-6

Miscellaneous

Mechanics repaired leaking hydraulic unit in the morning at 9:30am to 10:00am. Operation didn’t get
interrupted. A labor cleaned up oil splotches on bridge deck underneath the catwalk.

Labor(8 hours)
Jerry Kubala –Jonathan Canites, Ryan Nash, Anthony Smaler
2 labors removed tape ahead of compactor: Jose Avalos (8 hours-0700 to 1500), Luis Diaz (3 hours –
0700 to 1000)

Laraine’s OT – 10 hours (Shift 0630 to 1700, field 0700 to 1500)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY SMALERIronworker 0.00 8.00 0.00 8.00

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

APP JONATHAN CANITESIronworker 0.00 8.00 0.00 8.00

FOR JERRY KUBALAIronworker 0.00 8.00 0.00 8.00
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